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DOWNTOWN PROJECTS
821531 | PR-00/06-02 Multimodal Transit Center Construction of CalTrain garage and transit | $13,303,000 M.K D.w. 02/01 08/01 09/01 07/02 04/03  Corrective work for elevators
plaza. completed.

823490 Downtown Public Provide enhanced public facilities in the $62,172 M.K N/A N/A

Improvements downtown.
825590 DOWNTOWN DEVELOP A UNIFIED AND CLEAR $50,000 M.K. TBD TBD Project will be postponed to meet

WAYFINDING SYSTEM SIGNAGE PROGRAM FOR THE downtown construction sequence.

DOWNTOWN PROJECTS

DOWNTOWN (DESIGN ONLY).

Subtotals $13,415,172.00
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STREET/TRAFFIC PROJECTS
816050 Bridge Repairs Repairs of bridges and box culverts per $15,380 M.K. N/A N/A N/A Repair of Fair Oaks, Sunnyvale East
Caltrans' recommendations. Channel and Wolfe Road Overhead
budgeted in future years.
A. BRIDGE REPAIRS M.K N/A N/A Methacrylate recommended by
(CALABAZAS Caltrans (City of Santa Clara is lead
CREEK/ARQUES agency).
AVE)37C0249
B. BRIDGE REPAIRS M.K N/A N/A $3,000,000.00 in funding approved.
(CALABAZAS Awaiting introduction of project in
CREEK/MTN. VIEW - the budget.
ALVISO RD)37C0254
C. BRIDGE REPAIRS M.K N/A N/A Application for funding was
(FAIR OAKS AVE submitted to Caltrans on May 16,
OVERHEAD) 37C0765 2006.
822710 | TR-02/03-07 Mathilda Avenue Railroad Widening & reconstruction of a portion of $17,142,411 M.K./J.W. N/A N/A Review period for draft EIR over,
Overpass Improvements bridge. ($8,000,000) finalizing EIR.
821570 | TR-00/06-03 Calabazas Creek Trail Construction of Calabazas Creek Trail to $369,236 | C.N.JJ.W. N.F. 1/03 8/03 06/04 05/05 12/04 5/06  Construction completed. Closeout
Project improve access to Baylands Park and Bay in progress.
Trail
823690 | TR-02/02-03 Evelyn Ave. Bike Lanes Provide East/West commute route for cyclist $170,000 C.N./D.N. 01/04 4/05 1/05 8/06 4/07  Combined with 825080 for bids.
from Bernardo Ave. to on the arterial roadway
Sunnyvale Ave.
821870 | TR-00/08-03 Borregas Avenue Bicycle Planning and engineering studies for $6,487,000 C.N.J.W 07/03 09/06 08/06 11/06 09/07 95% design complete and in review
Corridor construction of bike/pedestrian corridor on by Caltrans.
Borregas ($1.405M)
820200 Traffic Signal Light Emitting| Replacement of LEDs on an as needed $55,090 C.N./D.N. N/A N/A On-going.
Diode Array Replacement basis. ($45,000)
824910 | TR-04/01-05 Frances Street Transit Construction of bus transit facilities on $1,350,000 C.N. 8/05 5/06 11/05 7106 04/06 11/06  Bid documents completed and bids
Corridor Frances Street between Evelyn and Capella to be opened July 26, 2006.
824920 | TR-05/01-06 Wolfe Road Bike Route Construction of Wolfe Road bike route from $141,900 C.N. N.F. 4/05 5/05 12/05 9/05 4/06  Construction completed.
from Maria Lane to Maria Lane to Homestead Road
Homestead Road
825080 | TR-05/02-06 Evelyn Avenue Bike Lane - | Restriping of bike lanes - Sunnyvale Avenue $359,000 C.N. 05/06 08/06 04/07 90% design completed.
Phase Il to Reed Avenue
825340 STREET LIGHT CONDUIT | REPLACEMENT OF DAMAGED STREET $25,000 M.K TBD TBD Construction at Branham and Goya
REPLACEMENT LIGHT CONDUITS. is complete.

Fair Oaks and Arques to be
scheduled with future sidewalk
contract.
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STREET/TRAFFIC PROJECTS
820190 Traffic Signal Underground | Replacement of traffic signal underground $50,000 M.K. N/A N/A Ongoing.
Replacement conduit and structures. ($397,487)
TR-05/04-06 A. TRAFFIC SIGNAL RECONSTRUCTION OF TRAFFIC SIGNAL. M.K N.F. 7/06 9/06 Submittal review. Material ordering
RECONSTRUCTION in progress.
(SUNNYVALE-
SARATOGA/FREMONT)
TR-05/05-06 B. TRAFFIC SIGNAL RECONSTRUCTION OF TRAFFIC SIGNAL. M.K N.F. 7106 9/06 Submittal review. Material ordering
RECONSTRUCTION in progress.
(SUNNYVALE-
SARATOGA/REMINGTON)
C. TRAFFIC SIGNAL RECONSTRUCTION OF TRAFFIC SIGNAL M.K 7106 N/A Design completed.
RECONSTRUCTION (DESIGN ONLY).
(MARY/FREMONT)
D. TRAFFIC SIGNAL RECONSTRUCTION OF TRAFFIC SIGNAL M.K 7/06 N/A Design completed.
RECONSTRUCTION (DESIGN ONLY).
(FAIR OAKS/WOLFE)
F. TRAFFIC SIGNAL INTERCONNECT TRAFFIC SIGNAL M.K. 5/06 N/A Design completed.
INTERCONNECT (MAUDE| (DESIGN ONLY).
FROM MATHILDA TO
SUNNYVALE)
G. TRAFFIC SIGNAL INTERCONNECT TRAFFIC SIGNAL M.K 5/06 N/A Design completed.
INTERCONNECT (MARY (DESIGN ONLY).
FROM IOWA TO
WASHINGTON)
820180 Traffic Signal Controller Replacement of traffic signal controllers at $118,000 M.K N/A N/A In-house design for
Replacement various sites. (Homestead/Heron, Homestead/Heron 90% complete.
Reed/Sequoia, Kifer/Pedestrian,
Mary/Dalles, Bernarda/Evelyn) ($17,887)
820690 | TR-05/03-06 Java Drive Pedestrian Place a pre-manufactured 40' pedestrian $126,000 C.N. N.F. 2/06 6/06 2/07 Construction underway. Submittal
Bridge bridge across the West Channel to review in progress.
complete sidewalk on Java Drive.
825980 FAIR OAKS / TASMAN Neighborhood improvements in the Fair $100,000 C.N./D.C 12/30/06 Planning document complete.
PEDESTRIAN / BICYCLE | Oaks - Tasman Drive neighborhood Application for grant funding to be
IMPROVEMENTS submitted in July.
821620 | TR-06/02-07 BORREGAS SIDEWALK New sidewalk between Moffett Park Drive $100,000 C.N. 7106 9/06 90% design complete.
and Gibralter

STREET/TRAFFIC PROJECTS

Subtotals

$26,609,017.00
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PARK PROJECTS
818550 | PR-98-09(1) Public Buildings - Park Remodeling of various park buildings $303,927 A.B./L.I.
Buildings Remodel including swim centers.
RENOVATIONS OF RESTROOMS AT A.B./L.IL 8/05 Braly, Fair Oaks, Ortega multi-
BRALY, MURPHY AND FAIR OAKS purpose completed. Braly,
PARKS AND RENOVATION/ Fair Oaks restrooms ADA design
REPAIR OF MULTI-PURPOSE ROOMS AT 95% complete. Serra restrooms
BRALY AND MURPHY. ($210,661) planned for expansion. Murphy
Park revised plans adding 2
restrooms complete and being red-
lined.
824130 Sidewalk/Curb/Gutter from | Construction of 280 ft. of sidewalk and $25,000 A.B. 01/04 5/06 7/06 8/06 Put on hold due to the proposed
Mathilda Ave. to the Tennis| curb/gutter from Mathilda to Tennis Center, development on the property
Center at south side of the entrance. adjacent to the Tennis Center.
Parks review completed. Purchase
requisition in process.
820040 Swimming Pool Relining Relining of Washington Park swimming pool $60,600 M.K. 7/06 10/07 Health Department inspection
underway to tie down the scope.
825850 SWIMMING POOL REMOVAL OF FIBERGLASS AT $122,000 M.K. 7107 10/07 See 820040.
INFRASTRUCTURE WASHINGTON POOL AND RELINE.

PARK PROJECTS

Subtotals $511,527.00
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GENERAL PROJECTS
817950 PR-95-13  Public buildings - Civic Replacement/repair of HVAC systems. $2,017,351 A.B.IT.P. N/A N/A
Center HVAC ($369,694)
PR-95-13(D) Library HVAC Upgrade Library - replace solid state controls with A.B. N.F. 03/02 08/04 07/05 9/05 04/06 7/06  Commissioned new chiller and
DDC EMCS system, replace ac units, gauge cooling tower. Final inspection
taps; install chemical treatment for cooling pending.
tower, install pump flow meter, etc.
City Hall HVAC INSTALLATION OF EMS AND A.B. 6/06 8/06 11/06 02/07 Revised consultant proposal
ACTUATORS AT CITY HALL received 5/10/06.
P.O. issued. Design in progress.
819630 Community Center New roofs and parapet walls around $473,323 ABI/LI 05/02 03/03 N/A N/A Design complete. Construction to
Buildings Roofs - Theater, | mechanical areas in various buildings. be done in 06/07.
Indoor Sports and Creative
Arts Bldg.
819610 Public Safety Buildings - Design and construction of P.S. Bldg. HVAC|  $1,179,180 A.B. 11/05 6/06 9/06 5/07 Permit issued. Additional design
HVAC system changes being incorporated on the
plans and specs. Finalizing bid
package.
818150 Public Safety Buildings Replace Halon Fire Suppression System in $291,306 A.B. 07/06 9/06 12/06 Scope of work being clarified.
Remodel Public Safety Computer Room Revised ‘Invitation for Bid' to be
issued.
820301 | PR-04/02-05 Golf & Tennis Buildings Replacement of two HP units and air $88,286 A.B. N.F. 1/05 6/05 7/05 9/05 10/05 Completed.
HVAC handling units at the Sunnyvale Golf Course
building
823880 Biological Evidence Providing new freezer for Public Safety $139,323 M.K N.F. 8/05 3/06 11/05 9/06 3/06  Construction complete.
Freezer Installation
818651 CORP YARD BUILDINGS -| DESIGN OF CORP YARD ADMIN $20,000 M.K 7106 TBD Design 80% complete. Awaiting
ROOFS BUILDING ROOF asbestos removal specifications.
825400 UPDATE OF STANDARD UPDATING AND TRANSFERRING $20,000 J.C. 7/06 Updating in progress.
SPECIFICATIONS STANDARD DETAILS INTO CAD FORMAT
808100 | PR-05/01-06 FAIR OAKS INDUSTRIAL | ROOF REPLACEMENT OF FOUR $600,000 M.K. N.F. 12/05 3/06 6/06
COMPLEX MAINTENANCE BUILDINGS
A. BUILDING 1010 ROOF REPLACEMENT M.K N.F. 5/06 12/05 3/06 6/06 Final inspection pending.
B. BUILDING 1012 ROOF REPLACEMENT AND EXTERIOR M.K N.F. 5/06 4/07 12/05 3/06 6/06 Final inspection pending.
SIDING REPLACEMENT
C. BUILDING 1014 ROOF REPLACEMENT AND SIDING M.K N.F. 5/06 7106 12/05 3/06 6/06 Final inspection pending.
REPLACEMENT
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GENERAL PROJECTS
D. BUILDING 1016 ROOF REPLACEMENT AND EXTERIOR M.K N.F. 5/06 7/06 12/05 3/06 6/06  Final inspection pending.

GENERAL PROJECTS

SIDING REPLACEMENT

Subtotals $4,828,769.00
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STORM/SANITARY SEWER PROJECTS
812750 | UY-00/05-01 WPCP Algae Float Provide algae float transfer equipment. $259,600 C.NJ/L.P. N.F. 04/00 07/03 07/00 01/05 03/04 10/05 Completed.
Transfer Improvements
(Energy Improvements)
820821 | UY-00/02-01 Chlorinating/Dechlorinating| Replace obsolete chlorinating and $577,679 C.N. N.F. 03/00 012/03 06/00 08/04 11/00 03/06  Closeout in progress.
Equipment Replacement dechlorinating equipment and controls.
($526,200 - FY 02/03)
821110 Power Generation Facility Modification of PGF to enable export of $696,855 C.N./D.H. N.F. 10/04 12/05 9/05 4/06 8/07 Bids received with 824300.
Improvements power to PG&E. Construction contract awarded.
822620 | UY-02/02-03 Auto Sodium Bisulfite Dechlorination of recycled water. $197,500 C.N. N.F. 05/02 12/03 08/02 06/04 01/03 03/06 Combined with 820820. Closeout in
System progress.
822781 | UY-02/01-04 Borregas Sanitary Trunk Investigation of the sewer pipe and the $2,910,332 C.N. N.F. 04/03 04/04 06/03 09/04 6/05 9/05  Completed.
Sewer Replacement manholes on Borregas. ($2,627,010)
822790 | UY-02/05-03 Rehab of Manholes - Rehab of approximately 73 manholes on $700,000 C.N./L.P. N.F. 06/03 12/05 09/03 04/06 09/04 10/06 = Construction underway. Submittal
Lawrence Trunk Sewer Lawrence Trunk Sewer between Homestead review in progress.
and Baylands Park.
811700 | UY-02/07-03 Oxidation Pond Levee Raise section of inner levees from one to $780,000 C.N./L.P. N.F. 06/03 04/04 09/03 07/05 05/04 01/06 = Completed.
Improvements two feet. ($500,000)
822750 | UY-02/06-04 Storm Pump Station No. 1 | ENGINE AND PUMP REPLACEMENT. $634,507 | M.K./W.S./ N/A N/A N/A Design 20% complete.
Rehabilitation J.B.
815710 | UY-04/01-05 WPCP Lab Roof Replacement of roof on laboratory and C.N. N.F. 6/04 8/04 9/04 10/04 7/05  Completed.
Replacement tertiary treatment building.
824300 | UY-03/01-05 Replacement of digester lids Replacement of one of the four lids. $1,582,550 C.N. N.F. 08/04 12/05 02/06 05/06 08/07 Construction underway. Submittal
($860,000) review in progress.
822761 Storm pump station Engineering study of the levee. $70,000 M.K. Soil sample taken, awaiting test
number 2 rehabilitation results.
805252 Sewer Pipes, Manholes, Small sanitary sewer projects that may $38,000 C.N. 12/05 3/06 10/06 Ongoing for emergency repairs.
And Lateral Replacement come up during the year.
821570 Storm Drain Pipes, Small storm drain projects that may come $22,000 C.N. N/A N/A Ongoing for emergency repairs.
Manholes, And Lateral up during the year.
Replacement
822560 Energy Use Audit In depth evaluation of the energy producing $300,000 C.N. 05/06 N/A Field data being collected at the
and usage systems. Water Pollution Control Plant.
Study underway.
825520 POND SEDIMENT (I) EVALUATION OF OPTIONS $300,000 C.N. 02/06 N/A Work plan for long range dredging
REMOVAL (I) PREPARATION OF BID PACKAGE operations completed. RFP for

consultant services underway.
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STORM/SANITARY SEWER PROJECTS
801100 WPCP AIR REPLACEMENT OF HVAC SYSTEMS $344,000 C.N. TBD TBD Work will be coordinated with
CONDITIONING PROJECT FOR PRIMARY BUILDING AND LAB Energy Use Audit - 822560.
BUILDING AT WPCP ($100,000 FOR FY
05/06 INCLUDED).
825110 | UY-05/04-06 TERTIARY PLANT TANK STUDY AND ENGINEERING DESIGN OF $350,000 C.N. 06/06 Proposal received for televising
DRAINAGE SYSTEM TERTIARY PLANT TANK DRAINAGE under-ground pipes. Tertiary plant
MODIFICATION - PHASE 1 SYSTEM AT WPCP. shutdown will be scheduled.
825320 REPLACMENT/REHABILIT, REHABILITATION OF MANHOLES $75,000 C.N. 12/05 05/06 01/07 Project combined with 822791.
ATION OF SANITARY
MANHOLES
825330 REPLACMENT/REHABILIT, REHABILITATION OF SEWER PIPES $70,000 A.B. Project has been combined with
ATION OF SEWER PIPES available CDBG funds for rehab. the
pipe on Borregas from Maude to
Ahwanee.
825100 SOLIDS HANDLING STUDY SAFEST AND COST EFFECTIVE $250,000 C.N. 10/06 N/A Study only RFP drafted and under
SAFETY AND SOLIDS HANDLING PROCESS. review.
EFFICIENCY
IMPROVEMENTS -
PHASE 1 (study only)
826080 | UY-05/05-06 Borregas Avenue Sewer Reline (cured-in-place) 4,445 LF of 27" $1,043,000 A.B. N.F. 12/05 6/06 9/06 Pipe lining completed. Final
Rehabilitation Project diameter sanitary sewer trunk line on inspection pending.
Borregas.
822781 BORREGAS SANITARY ABANDON EXISTING 33" SEWER PIPE N.F. N.F. 5/06 5/06 Existing 625'-33" pipe will be
TRUNK SEWER ON BORREGAS AVENUE BETWEEN abandoned with Cellcrete. Work

ABANDONMENT

STORM/SANITARY SEWER PROJECTS

Subtotals

CARIBBEAN AND CARL

$11,201,023.00

scheduled for 6/23/06.



GITY OF SUNNYVALE PUSLIC WORKS BEPARTMENT GAPITAL IMPROVEMENT PROGRAM ACTIVE PROJECTS MONTELY STATUS REPORT
Printed Monday, July 10, 2006 SIA"IS As nl: li/3ll/lﬁ Page 9 of 12
CHARGE | PROJECT BUDGET DESIGN CONSTR | DESIGN COMPL CONSTR START CONSTR END
NUMBER| NUMBER PROJECT TITLE DESCRIPTION AMOUNT PM PM ORIG ‘ REV. ORIG ‘ REV. ORIG REV. COMMENTS
SOLID WASTE PROJECTS
811250 SMART STATION REPLACEMENT OF EQUIPMENT AT $3,910,834 M.K. 11/06 3/07 Design 35% complete.
EQUIPMENT SMART STATION ($3,218,500)
REPLACEMENT
824270 CONDENSATE CONSTRUCTION OF AUTOMATED A.B. N.F. 4/05 9/05 12/05 3/06  This project combines #805350
COLLECTION AND PRE- | CONDENSATE COLLECTION AND (Collection system) and 813950

TREATMENT SYSTEM

SOLID WASTE PROJECTS

RETURN/ PRE-TREATMENT SYSTEM.

Subtotals $3,910,834.00

(Pre-treatment system). Closeout in
progress.
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WATER PROJECTS
805450 | UW-03/02- Water Reuse Project implementation and marketing $0 D.W. 6/1/04 All mechanical work complete.
04 A) Fresh water fill system at San Lucar Fresh water system can be used
Recycled Water Facility (UW-03/02-04) now.
815202 | UW-00/01- Water/Sewer Supervisory Replace Existing System Hardware and $1,408,687 M.K. N.F 12/03 05/04 10/04 10/05 6/06  Acceptance testing in progress.
05 Control System Software (SCADA) ($579,336)
824310 | UW-04/01- Refurbishment of Water Repainting of two water tanks. ($1,540,000) $1,892,500 C.N. 11/04 06/06 03/05 12/06 10/05 06/07  90% design completed.
04 Tanks @ Wright Avenue
806302 Water Pipes, Manholes, Small water related projects that may come $20,000 C.N./J.C. N/A N/A Ongoing for emergency repairs
And Lateral Replacement up during the year.
824830 | UW-05/01- Perimeter Fencing Around | To install fence and landscaping around 6 $40,000 C.N./L.P. N.F. 01/05 06/05 08/05 12/05 12/05 4/06  Completed.
06 Wells wells (Raynor, Ortega, Serra, Westmoor,
Losse and Schroeder).
824840 | UW-05/02- Installation of Climb Install 3-strand barb wire and outriggers at $202,000 C.N.J/L.P. 1/05 10/05 3/05 04/06 05/05 07/06 = Agreement with school district
06 Resistant Fencing at all reservoir sites and replace gates as completed for the Mary-Carson
Reservoir Sites needed. ($100,000) Water Plant. Fencing project will be
bid in July.
824810 Downtown Water Line Determine conditions and appropriate line $10,000 J.C. N/A N/A N/A On-going.
Engineering Study size to service new Downtown
Redevelopment
825240 EQUIPMENT REPLACEMENT OF VALVES, VAULTS, $110,000 C.N. n/a 3/06 6/07 Replacement of first valve and
REPLACEMENT AT 5 AND INSTALLATION OF MAGNETIC appurtenances at Borregas Avenue
HETCH HETCHY METERS AT 5 CONNECTIONS underway. Relocation of electrical
CONNECTIONS service being coordinated with
PG&E.
825280 | UW-06/01- EARTHQUAKE SEISMIC RETROFIT OF 5 SMALLER $150,000 C.N. 11/06 3/07 6/08 Reviewing project scope. Water
07 MITIGATION OF WATER TANKS AT CENTRAL AND HAMILTON modeling proposal reviewed with IT
TANKS (DESIGN ONLY) Department.
825300 PRESSURE REDUCING REPLACEMENT OF PRV'S AND $60,000 M.K 1/06 4/06 2/06 6/06 Construction 80% complete,
VALVE REPLACEMENT CONNECTING THEM TO SCADA electrical and control remaining.
AND RELOCATION ( HAMILTON)
(SCADA)
825310 SHROUDS AT WELL INSTALLATION OF SECURITY CAGE $50,000 A.B. 3/06 6/06 City to install ladder access around
SITES AROUND AIR RELIEF VALVES AT 9 tank. Shrouds no longer needed
SITES. after security fence were installed.
Ladder project on hold until city
decide on what to do with the tanks.
825410 | UW-05/03- HAMILTON PLANT (I) INSTALLATION OF ALREADY $190,000 C.N. 3/06 5/06 7/06 Concrete generator base installed.
06 EMERGENCY PURCHASED GENERATOR. RFP being drafted for mechanical
GENERATOR AND (I) ENGINEERING DESIGN FOR and electrical improvements.
MECHANICAL RECONSTRUCTION OF 2 SUBMERSIBLE
RECONSTRUCTION WELL PUMPS, MOTORS, AND

CONTROLS
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WATER PROJECTS

825420 WATER PRESSURE INSTALLATION OF PRV (SCADA READY) $106,000 M.K. 2/06 4/06 In house portion of construction in
ZONE THREE EXPANSION AT ONE OF THE ZONE 3 LOCATIONS progress. Evaluating remaining

AND UPGRADE THE SYSTEM scope of work.

825440 RECYCLED WATER INSTALLATION OF A BOOSTER PUMP $175,000 A.B. 6/06 7/06 10/06 12/06 Preliminary design report with 60%
BOOSTER PUMP AT AND ELECTRICAL SERVICE AT progress plans submittal due by last
GOLF COURSE SUNNYVALE GOLF COURSE week of June.

825450 CITY-WIDE WATER LINE | REPLACEMENT OF WATER MAINS AT $250,000 A.B. N/A Proposal evaluations completed.
REPLACEMENT COLUSA AVE. AND AT SAN SIMEON ST. Contract negotiation on-going.

825480 INSPECTION AND REPLACEMENT OF ELECTRIC PANELS $40,000 C.N. 9/06 12/06 Design contract executed and
RENOVATION OF WELL IN THE MOTOR CONTROL CENTERS OF design underway.
SYSTEMS WESTMOOR AND SERRA WELLS

825490 EXTERIOR PAINTING OF | REPAINT THE EXTERIOR OF 5M GALLON $25,000 C.N. 04/06 RFP for design and construction
WATER TANKS (DESIGN | WATER TANKS AT WOLFE/EVELYN AND documents being developed.
ONLY) MARY/CARSON WATER PLANTS (ONE

EACH - DESIGN ONLY)

825500 WRIGHT AVENUE REPLACEMENT OF 5 REGULATION $50,000 A.B. TBD 2/06 9/06 Installation first of limitorque valve
WATER PLANT VALVES, 3 ELECTRIC MOTORS, AND and magnetic flow meter to allow for
MECHANICAL ELECTRICAL SUBPANEL SCADA control.
RECONSTRUCTION City to install in-house. Design in

progress.

WATER PROJECTS Subtotals $4,779,187.00
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OPERATIONS PROJECTS
820631 | ST-05/01-06 Provide ADA Curb Retrofits| Install curb ramps $150,000 A.B. L.D. 8/05 12/05 6/06 Combined with 217310 and 217300
(FY 05-06) below. Completed.

217310 | ST-05/01-06 Provide Scheduled Curb Remove and replace curb and gutter. $124,230 A.B. L.D. 08/05 12/05 6/06 Combined with 820631 above and
and Gutter Replacement by 217300 below. Completed.
Contract (FY 5-06)

217300 | ST-05/01-06 Provide Scheduled Remove and replace sidewalk $301,990 A.B. L.D. 8/05 12/05 6/06 Combined with 217310 and 820631
Sidewalk Replacement by above. Completed.
Contract (FY05-06)

116012 | ST-05/02-06 Slurry Seal by Contract Apply slurry seal on City Streets. A.B. TP 1/06 4/06 7106 Bids opened 2/22/06.

(2006) Contract awarded 3/28/06.
On-going.
ST-04/01-05 MOE 2004-05 Mary Avenue Reconstruction of Mary Avenue, from A.B. 2/06 N/A N/A Authorization to proceed with
Homestead Rd. to The Dalles. construction approved 4/06 by
Caltrans. Revised DBE resubmittal
package under review by Caltrans
for approval.

116001 | ST-04/01-05 MOE 2004-05 Poplar Court| AC Overlay of Poplar Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with project
above. Construction will be under
separate MOE project bid package.
On hold.

ST-04/01-05 MOE 2004-05 Tulip Court AC Overlay of Tulip Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with 116001
above. Construction will be under
separate MOE project bid package.
On hold.

820130 | ST-04/01-05 MOE 2004-05 Fair Oaks Reconstruction of Fair Oaks Park parking lot A.B. 9/05 Project on hold.

Park
000007 06/07 ROADWAY DESIGN OF ASPHALT CONCRETE $167,745 AB. N/A N/A N/A Federal and VTA grants funds for
REHABILITATION ON OVERLAY FOR PORTIONS OF FAIR construction budgeted in 06/07

VARIOUS STREETS
(GRANTS)

OPERATIONS PROJECTS
GRAND TOTAL

$65,999,494.00

OAKS, MARY AVE., HOLLENBECK AND
KIFER (DESIGN ONLY)

Subtotals $743,965.00

($1,157,645).

Authorization to proceed with
preliminary design engineering
approved 4/06 by Caltrans.
RFP package being revised to
conform with updated Caltrans
requirement.



